From: Park, Andy

To: Ferreira, Steve

Cc: Everett, Adolph

Subject: FW: Hatco Progress Update November 2020
Date: Friday, December 04, 2020 7:34:15 AM
Steve,

The following paragraph needs to state if a plan/application must be submitted to EPA for review
and approval for such removal of PCB-contamination. Please let me know what you think. Thanks.

From: Schindler, Jason <Jason.Schindler@WestonSolutions.com>

Sent: Thursday, December 3, 2020 4:27 PM

To: Ferreira, Steve <Ferreira.Steve@epa.gov>; '‘Anthony Findley'

<Anthony.Findley@dep.state.nj.us>; Mark D. Fisher (mfisher@elminc.com) <mfisher@elminc.com>

Cc: Park, Andy <Park.Andy@epa.gov>; Ansari, Ramin <Ramin.Ansari@lanxess.com>; Kirby, Lisa

<Lisa.Kirby@lanxess.com>; Venkat Puranapanda (Venkat.puranapanda@chubb.com)

<Venkat.puranapanda@chubb.com>; Blarr, Steve <Steve.Blarr@WestonSolutions.com>; Jones, Sally
<S.Jones@WestonSolutions.com>; Peachey, Bryan <Bryan.Peachey@WestonSolutions.com>;

Devorak, Coleen <coleen.devorak@westonsolutions.com>; Ostapczuk, Eric

<Eric.Ostapczuk@tetratech.com>; Sontag, John <John.Sontag@WestonSolutions.com>; Kessel,

Stephen <SKessel@Brwncald.com>

Subject: Hatco Progress Update November 2020

Steve, Tony, Mark,

This update provides a summary of activities for the Hatco remediation project during November

2020:

e Weston continued light non-aqueous phase liquid (LNAPL) recovery operations.
Automated recovery operations continued however no LNAPL was transferred from the
recovery tanks to the satellite storage area. The total recovery quantity tracked will be
updated following LNAPL transfer scheduled for December. Total recovery documented to
date is unchanged from last month:

o 10,644 gallons recovered using skimmer pumps and bailers since March 2011;

o 3,200 gallons recovered and shipped offsite in liquid phase during the SE Leg
remediation; and

o 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite disposal during the
SE Leg remediation.

o Weston is working to complete the site-wide cap design. The sampling program to delineate
the extent of the site-wide cap was completed in July. Laboratory results and data
evaluation will be completed over the next few months to support the final site-wide cap
design.

o USEPA, Weston and LANXESS participated in a conference on July 16, 2020 to review
aspects of the preliminary design of the site wide cap. Questions were reviewed with
USEPA during a telephone call on August 18 and Weston is currently preparing a
preliminary work plan to clarify the capping approach.

e An emergency permit modification to address additional streambank erosion in Slingtail
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Creek was granted by NJDEP on October 23, 2019. The construction was completed on
March 5, 2020. The permit modification was submitted to NJDEP on June 9, 2020, and
after clarifications by Weston, the permit application was confirmed administratively
complete as of October 2, 2020. Weston is evaluating potential additional areas of
streambank erosion to support the mitigation plan.

Sampling of shallow (<3 ft bgs) soil/sediment was conducted in the northern portion of
Channel D/AOC 25 between August 3 and August 26, 2020 to address identified data gaps.
The work was completed in accordance with the Supplemental Sampling Plan for AOC 25
that was provided to USEPA and NJDEP on March 18, 2020. The GP12 application for the
next phase of delineation sampling will be submitted to NJDEP in December.

Weston prepared an ecological risk assessment work plan for BEHP in AOC 25. Copies of
the work plan were provided to NJDEP and USEPA on July 7, 2020. USEPA and NJDEP
provided comments on the work plan by email dated November 13, 2020. Weston is
currently preparing responses to the agencies’ comments.

Weston has completed remediation of the Woodbridge Pond sediments and associated
wetland restoration. The Remedial Action Report and AOC-specific Response Action
Outcome for AOC 24 are being finalized for submittal in December. Annual wetland
monitoring was performed on August 20, 2020. The first annual wetland monitoring report
is being prepared for submittal to NJDEP by the end of the year.

Weston is continuing preparation of the remedial action progress reports for the completed
Southeast Leg, Northeast Impoundment and Former Lagoon Cap remediation projects.
Weston and the LSRP worked with NJDEP to combine the regulatory case involving the
discharge to the reconstructed onsite wetlands (reported on June 19, 2018; Case No.
18-06-22-1109-21) with the Hatco remediation project. Weston has prepared the sampling
plan to assess the onsite wetland. Phase 1 sampling was completed on April 23, 2020.
Results of the Phase 1 sampling and recommendations for the Phase 2 Sampling program
were provided to USEPA and NJDEP on July 31, 2020. Weston received comments from
USEPA and NJDEP on August 20, 2020 and submitted a response with clarifications on
September 29, 2020. Weston is currently working with the property owner, USEPA and
NIDEP to finalize the Phase 2 sampling program.

Water was observed seeping out of the ground at the decommissioned seep interceptor vault
system near Warehouse 4 in early 2019. Iron staining is present on the surface of the
surrounding pavement. No evidence of LNAPL or PCB exceedances were detected in the
samples of water from the vault in June 2019 and February 2020. Weston is working with
the property owner on plans to remove the structures associated with the vault.

Thanks,

Jason

Jason Schindler

Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837

Tel: 732-417-5804

Cell: 732-740-5529



Fax: 732-417-5801

www.westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e—mail and delete this
email from your system. Thank you.
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